COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/14/2009

ESTIMATE SUMMARY 07:32:38
CONTID: C16999 ESTIMATE NO: 0011 PROG SPEC YR:2005
PCN: 16999-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 289.¢! DAYS TIME ALLOW: 322 CALENDAR DAYS
ARAPAHOE RD: UNIVERSITY OP IMP PERCENT TIME: 89.91 ORIG TIME ALLOW: 292 CALENDAR DAYS
PROJECT NO: STU M193-001
ARAPAHOE RD: UNIVERSITY OP IMP
NAME OF ROAD: 177A
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 08/31/2009 DATE TIME STARTED 10/13/2008
6663 COLORADO BLVD. DATE LET 08/21/2008 DATE WORK BEGAN 10/13/2008
DATE AWARDED 09/11/2008 DATE TIME STOPPED 09/01/2009
DATE CONTRACT EXECUTED 09/23/2008 DATE ACCEPTED 09/01/2009
COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 10/13/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,551,934.14 PARTICIPATING $ 4,205,569.25 S 179,770.27
AWARD PROJECT AMT: $ 3,968,834.70 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 92.39% TOTAL EARNINGS 4,205,569.25 179,770.27
FUNDS AVAILABLE: $ 346,364.89 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,205,569.25 179,770.27
TOTAL CLAIMS: $ 0.00 RETAINAGE -59,532.52 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,146,036.73 179,770.27
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,146,036.73 179,770.27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 179,770.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16999-BID ESTIMATE RUN 09/14/2009
PROJECT: STU M193-001 ESTIMATE NO: 0011 07:32:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
22,700.00000 1.000 22,700.00
0010 202-00010 REMOVAL OF TREE 22.000 22.000
EACH 0.000 0.00
335.00000 22.000 7,370.00
0015 202-00019 REMOVAL OF INLET 14.000 14.000
EACH 0.000 0.00
665.00000 14.000 9,310.00
0020 202-00035 REMOVAL OF PIPE 456.000 456.000
LF 0.000 0.00
23.00000 456.000 10,488.00
0025 202-00155 REMOVAL OF WALL 51.000 51.000
LF 0.000 0.00
26.50000 51.000 1,351.50
0030 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 191.000 191.000
SY 0.000 0.00
20.75000 191.000 3,963.25
0035 202-00200 REMOVAL OF SIDEWALK 2,000.000 1,923.890
SY 0.110 0.66
6.00000 1,924.000 11,544.00
0040 202-00203 REMOVAL OF CURB AND GUTTER 5,392.000 5,392.000
LF 0.000 0.00
5.00000 5,392.000 26,960.00
0045 202-00206 REMOVAL OF CONCRETE CURB RAMP 78.000 77.770
SY 0.230 2.07
9.00000 78.000 702.00
0050 202-00210 REMOVAL OF CONCRETE PAVEMENT 736.000 735.660
sy 0.340 4.42
13.00000 736.000 9,568.00
0055 202-00220 *REMOVAL OF ASPHALT MAT 16,012.000 16,011.630
SY 0.370 2.78

7.50000 16,012.000 120,090.00
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PCN: 16999-BID ESTIMATE RUN 09/14/2009
PROJECT: STU M193-001 ESTIMATE NO: 0011 07:32:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 26,914.000 26,914.000
sy 0.000 0.00
2.85000 26,914.000 76,704.90
0065 202-00250 *REMOVAL OF PAVEMENT MARKING 33,030.000 13,788.000
SF 11,710.000 14,637.50
1.25000 25,498.000 31,872.50
0070 202-00700 *REMOVAL OF LIGHT STANDARD 3.000 3.000
EACH 0.000 0.00
1,040.00000 3.000 3,120.00
0075 202-00810 *REMOVAL OF GROUND SIGN 7.000 7.000
EACH 0.000 0.00
53.00000 7.000 371.00
0080 202-00815 *REMOVAL OF SIGN (SPECIAL) 3.000 3.000
EACH 0.000 0.00
127.00000 3.000 381.00
0085 202-00821 *REMOVAL OF SIGN PANEL 4.000 0.000
EACH 4.000 84.00
21.00000 4.000 84.00
0090 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
6,785.00000 1.000 6,785.00
0095 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 1.000 0.000
EACH 0.000 0.00
1,695.00000 0.000 0.00
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 113.000 113.000
LF 0.000 0.00
8.50000 113.000 960.50
0105 202-04002 CLEAN CULVERT 3.000 0.000
EACH 0.000 0.00
905.00000 0.000 0.00
0110 202-04005 CLEAN VALVE BOX 16.000 8.000
EACH 0.000 0.00

350.00000 8.000 2,800.00
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PCN: 16999-BID ESTIMATE RUN 09/14/2009
PROJECT: STU M193-001 ESTIMATE NO: 0011 07:32:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 202-04100  ABANDON WELL 1.000 1.000
EACH 0.000 0.00
3,100.00000 1.000 3,100.00
0120 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 7,000.000 6,630.660
cYy 0.340 7.74
22.75000 6,631.000 150,855.25
0125 203-00100 MUCK EXCAVATION 290.040 290.040
cY -0.040 -0.44
11.00000 290.000 3,190.00
0130 203-01100 PROOF ROLLING 11.000 11.000
HOUR 0.000 0.00
136.00000 11.000 1,496.00
0135 203-01500 BLADING 40.000 32.500
HOUR 0.000 0.00
175.00000 32.500 5,687.50
0140 203-01597 *POTHOLING 114.000 114.000
HOUR 0.000 0.00
190.00000 114.000 21,660.00
0145 203-01622 *SWEEPING (WITH PICKUP BROOM) 30.000 10.000
HOUR 0.000 0.00
130.00000 10.000 1,300.00
0150 206-00000 STRUCTURE EXCAVATION 100.000 90.000
cy 0.000 0.00
18.50000 90.000 1,665.00
0155 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 100.000 90.000
cy 0.000 0.00
73.00000 90.000 6,570.00
0160 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,136.000 1,136.000
cY 0.000 0.00
19.00000 1,136.000 21,584.00
0165 206-00200 STRUCTURE BACKFILL (CLASS 2) 10.000 10.000
cy 0.000 0.00

20.00000 10.000 200.00
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PCN: 16999-BID ESTIMATE RUN 09/14/2009
PROJECT: STU M193-001 ESTIMATE NO: 0011 07:32:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
9,100.00000 1.000 9,100.00
0175 207-00205 TOPSOIL 1,000.000 1,000.000
cY 0.000 0.00
23.00000 1,000.000 23,000.00
0180 208-00002 EROSION LOG (12 INCH) 243.000 243.000
LF 0.000 0.00
6.25000 243.000 1,518.75
0181 208-00011 EROSION BALES (WEED FREE) EROSION BALES (WEED-FREE) 123.000 123.000
EACH 0.000 0.00
20.00000 123.000 2,460.00
0185 208-00020 SILT FENCE 4,096.000 4,095.500
LF 0.500 0.55
1.10000 4,096.000 4,505.60
0190 208-00045 CONCRETE WASHOUT STRUCTURE 20.000 20.000
EACH 0.000 0.00
700.00000 20.000 14,000.00
0195 208-00050 STORM DRAIN INLET PROTECTION 50.000 31.000
EACH 0.000 0.00
165.00000 31.000 5,115.00
0200 208-00070 STABILIZED CONSTRUCTION ENTRANCE 10.000 4.000
EACH 0.000 0.00
1,320.00000 4.000 5,280.00
0205 208-00101 SEDIMENT REMOVAL AND DISPOSAL 77.000 69.000
HOUR 8.000 2,200.00
275.00000 77.000 21,175.00
0210 208-00205 EROSION CONTROL SUPERVISOR 200.000 75.500
HOUR 6.000 408.00
68.00000 81.500 5,542.00
0215 210-00035 RESET WATER METER 4.000 1.000
EACH 0.000 0.00

820.00000 1.000 820.00
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PCN: 16999-BID ESTIMATE RUN 09/14/2009
PROJECT: STU M193-001 ESTIMATE NO: 0011 07:32:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0216 900-00006 ADDED ITEM (DOLLAR)/ RESET WATER METER (SPECIAL) 8,133.750 8,133.750
DOL 0.000 0.00
1.00000 8,133.750 8,133.75
0220 210-00050 RESET FIRE HYDRANT 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0225 210-00065 RESET MONUMENT (TYPE 3A) 1.000 1.000
EACH 0.000 0.00
260.00000 1.000 260.00
0230 210-00473 *RESET TV CAMERAS 1.000 1.000
EACH 0.000 0.00
870.00000 1.000 870.00
0235 210-00475 *RESET CLOSED CIRCUIT TELEVISION POLE 1.000 1.000
EACH 0.000 0.00
1,530.00000 1.000 1,530.00
0240 210-00750 *RESET LIGHT STANDARD 2.000 2.000
EACH 0.000 0.00
1,530.00000 2.000 3,060.00
0245 210-00810 *RESET GROUND SIGN 32.000 20.500
EACH 0.500 74.00
148.00000 21.000 3,108.00
0250 210-00815 *RESET SIGN PANEL 8.000 0.000
EACH 8.000 384.00
48.00000 8.000 384.00
0251 900-00006 ADDED ITEM (DOLLAR)/ RESET SIGN (SPECIAL) 1,782.000 1,782.000
DOL 0.000 0.00
1.00000 1,782.000 1,782.00
0255 210-00831 *RESET TRAFFIC SIGNAL HEAD 8.000 0.000
EACH 0.000 0.00
288.00000 0.000 0.00
0260 210-00870 *RESET COORDINATION UNIT 1.000 0.000
EACH 1.000 1,480.00

1,480.00000 1.000 1,480.00
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PCN: 16999-BID ESTIMATE RUN 09/14/2009
PROJECT : STU M193-001 ESTIMATE NO: 0011 07:32:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 210-01710 RESET VALVE WATER 1.000 1.000
EACH 0.000 0.00
1,900.00000 1.000 1,900.00
0270 210-01720 RESET AIR VENT 3.000 3.000
EACH 0.000 0.00
1,300.00000 3.000 3,900.00
0275 210-04010 ADJUST MANHOLE 45.000 45.000
EACH 0.000 0.00
590.00000 45.000 26,550.00
0280 210-04015 MODIFY MANHOLE 5.000 5.000
EACH 0.000 0.00
1,840.00000 5.000 9,200.00
0285 210-04050 ADJUST VALVE BOX 32.000 32.000
EACH 0.000 0.00
200.00000 32.000 6,400.00
0290 210-04060 ADJUST WATER METER 1.000 0.000
EACH 0.000 0.00
820.00000 0.000 0.00
0295 212-00006 *SEEDING (NATIVE) 4.500 0.520
ACRE 0.480 230.40
480.00000 1.000 480.00
0300 212-00032 *SOIL CONDITIONING 4.500 0.520
ACRE 0.480 1,384.80
2,885.00000 1.000 2,885.00
0305 213-00002 *MULCHING (WEED FREE HAY) 4.500 0.000
ACRE 0.130 76.70
590.00000 0.130 76.70
0310 213-00061 *MULCH TACKIFIER 675.000 0.000
LB 50.000 107.50
2.15000 50.000 107.50
0315 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 3.000 0.000
EACH 0.000 0.00
480.00000 0.000 0.00
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PCN: 16999-BID ESTIMATE RUN 09/14/2009
PROJECT: STU M193-001 ESTIMATE NO: 0011 07:32:38

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 216-00039 *SOIL RETENTION BLANKET (STRAW) 3,893.250 2,522.250
SY 1,370.750 1,781.98
1.30000 3,893.000 5,060.90
0325 217-00000 *HERBICIDE TREATMENT 100.000 0.000
SY 0.000 0.00
1.60000 0.000 0.00
0330 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
1,550.00000 1.000 1,550.00
0335 304-06007 AGGREGATE BASE COURSE (CLASS 6) 75.170 75.170
cY -0.170 -14.45
85.00000 75.000 6,375.00
0336 900-00004 ADDED ITEM (CUBIC YARD)/ AGGREGATE BASE COURSE (CLASS 600.000 569.440
5)
cY -0.440 -19.26
43.78000 569.000 24,910.82
0340 307-00075 *FLY ASH 732.180 732.180
TON 0.000 0.00
80.00000 732.180 58,574.40
0345 307-00250 *PROCESSING FLY ASH TREATED SUBGRADE 11,496.000 10,931.500
sy 0.500 0.95
1.90000 10,932.000 20,770.80
0350 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,030.620 1,030.620
TON 0.000 0.00
118.00000 1,030.620 121,613.16
0355 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 3,415.790 3,415.790
TON 0.000 0.00
68.00000 3,415.790 232,273.72
0360 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 4,100.000 4,096.580
TON 0.000 0.00
88.00000 4,096.580 360,499.04
0365 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,199.000 1,515.770
GAL 0.000 0.00
3.15000 1,515.770 4,774.68
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PCN: 16999-BID ESTIMATE RUN 09/14/2009
PROJECT: STU M193-001 ESTIMATE NO: 0011 07:32:38

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0370 412-00600 CONCRETE PAVEMENT (6 INCH) 349.000 174.000
sy 0.000 0.00
52.00000 174.000 9,048.00
0375 412-00900 CONCRETE PAVEMENT (9 INCH) 7,535.000 7,534.660
SY 0.340 15.64
46.00000 7,535.000 346,610.00
0375 MATERIAL ALLOWANCE 9" CONCRETE PAVEMENT DOWEL BASKETS 0.000
sy 0.000 0.00
5.69000 0.000 0.00
0380 412-00920 CONCRETE PAVEMENT (9 INCH) (FAST TRACK) 1,937.000 772.000
SY 0.000 0.00
64.00000 772.000 49,408.00
0380 MATERIAL ALLOWANCE 9" CONC. PAVMT. (FT) DOWEL BASKETS 0.000
sy 0.000 0.00
5.69000 0.000 0.00
0385 412-01020 CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 3,673.000 3,603.440
SY -0.440 -26.40
60.00000 3,603.000 216,180.00
0385 MATERIAL ALLOWANCE 10" CONC. PAVMT. (FT) DOWEL BASKETS 0.000
sy 0.000 0.00
5.69000 0.000 0.00
0390 412-01100 CONCRETE PAVEMENT (11 INCH) 86.110 86.110
SY -0.110 -8.80
80.00000 86.000 6,880.00
0395 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 516.410 516.410
SY -0.410 -1.64
4.00000 516.000 2,064.00
0400 503-00048 *DRILLED CAISSON (48 INCH) 21.000 21.000
LF 0.000 0.00
370.00000 21.000 7,770.00
0405 503-00054 *DRILLED CAISSON (54 INCH) 63.000 63.000
LF 0.000 0.00
385.00000 63.000 24,255.00
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PCN: 16999-BID ESTIMATE RUN 09/14/2009
PROJECT: STU M193-001 ESTIMATE NO: 0011 07:32:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE

CAT NO0200 ROADWAY

0410 504-08255 MASONRY LANDSCAPE WALL (DRY STACK) 434.000 434.000
SF 0.000 0.00
20.50000 434.000 8,897.00
0415 506-00030 GROUTED RIPRAP (9 INCH) 80.000 55.900
cyY 0.100 16.00
160.00000 56.000 8,960.00
0420 506-00212 RIPRAP (12 INCH) 112.000 111.800
cy 0.200 16.00
80.00000 112.000 8,960.00
0425 507-00000 CONCRETE SLOPE AND DITCH PAVING 27.300 27.290
cYy 0.010 3.50
350.00000 27.300 9,555.00
0430 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 14.000 1.500
cy 0.000 0.00
450.00000 1.500 675.00
0435 514-00000 PIPE RAILING 73.000 72.500
LF 0.500 57.50
115.00000 73.000 8,395.00
0440 514-00200 PEDESTRIAN RAILING (STEEL) 60.000 60.000
LF 0.000 0.00
220.00000 60.000 13,200.00
0445 601-03050 CONCRETE CLASS D (WALL) 50.000 38.500
cy 0.000 0.00
415.00000 38.500 15,977.50
0450 602-00000 REINFORCING STEEL 6,200.000 5,144.000
1B 0.000 0.00
1.35000 5,144.000 6,944.40
0455 603-01180 18 INCH REINFORCED CONCRETE PIPE 2,055.000 2,054.500
LF 0.500 29.50
59.00000 2,055.000 121,245.00
0460 603-01240 24 INCH REINFORCED CONCRETE PIPE 363.000 363.000
LF 0.000 0.00

68.00000 363.000 24,684.00
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0465 603-01300 30 INCH REINFORCED CONCRETE PIPE 1,115.000 1,044.000
LF 0.000 0.00
65.00000 1,044.000 67,860.00
0470 603-01360 36 INCH REINFORCED CONCRETE PIPE 89.000 88.000
LF 0.000 0.00
115.00000 88.000 10,120.00
0475 603-01420 42 INCH REINFORCED CONCRETE PIPE 676.000 676.000
LF 0.000 0.00
118.00000 676.000 79,768.00
0480 603-02180 23X14 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 238.000 98.000
LF 0.000 0.00
82.00000 98.000 8,036.00
0485 603-05024 24 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
940.00000 3.000 2,820.00
0490 603-05042 42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0495 604-00350 *INLET TYPE C (SPECIAL) 2.000 2.000
EACH 0.000 0.00
19,000.00000 2.000 38,000.00
0500 604-00505 *INLET TYPE D (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,680.00000 0.000 0.00
0505 604-00510 *INLET TYPE D (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0510 604-16510 *INLET TYPE 16 (DOUBLE) (10 FOOT) 0.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0515 604-19105 *INLET TYPE R L 5 (5 FOOT) 1.000 1.000
EACH 0.000 0.00

3,150.00000 1.000 3,150.00



CONTID: C16999 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 16999-BID ESTIMATE RUN 09/14/2009
PROJECT: STU M193-001 ESTIMATE NO: 0011 07:32:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0520 604-19205 *INLET TYPE R L 10 (5 FOOT) 3.000 3.000
EACH 0.000 0.00
4,980.00000 3.000 14,940.00
0525 604-19210 *INLET TYPE R L 10 (10 FOOT) 9.000 9.000
EACH 0.000 0.00
6,845.00000 9.000 61,605.00
0530 604-19215 *INLET TYPE R L 10 (15 FOOT) 2.000 2.000
EACH 0.000 0.00
7,160.00000 2.000 14,320.00
0535 604-19305 *INLET TYPE R L 15 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
6,100.00000 1.000 6,100.00
0540 604-19410 *INLET TYPE R SPECIAL (10 FOOT) 1.000 1.000
EACH 0.000 0.00
6,400.00000 1.000 6,400.00
0545 604-19415 *INLET TYPE R SPECIAL (15 FOOT) 1.000 1.000
EACH 0.000 0.00
8,850.00000 1.000 8,850.00
0550 604-30005 MANHOLE SLAB BASE (5 FOOT) 4.000 4.000
EACH 0.000 0.00
2,860.00000 4.000 11,440.00
0555 604-30010 MANHOLE SLAB BASE (10 FOOT) 6.000 6.000
EACH 0.000 0.00
4,300.00000 6.000 25,800.00
0560 604-30015 MANHOLE SLAB BASE (15 FOOT) 3.000 3.000
EACH 0.000 0.00
5,270.00000 3.000 15,810.00
0565 605-83002 GEOCOMPOSITE DRAIN WITH PIPE 20.000 20.000
SY 0.000 0.00
33.50000 20.000 670.00
0570 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 20.000 20.000
LF 0.000 0.00

38.00000 20.000 760.00
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PCN: 16999-BID ESTIMATE RUN 09/14/2009
PROJECT: STU M193-001 ESTIMATE NO: 0011 07:32:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0575 606-01385 *TRANSITION TYPE 3J 1.000 1.000
EACH 0.000 0.00
1,180.00000 1.000 1,180.00
0580 606-01390 *END ANCHORAGE TYPE 3K 1.000 1.000
EACH 0.000 0.00
1,280.00000 1.000 1,280.00
0585 607-11525 FENCE (PLASTIC) 600.000 560.000
LF 0.000 0.00
3.25000 560.000 1,820.00
0590 608-00006 CONCRETE SIDEWALK (6 INCH) 2,700.000 2,632.670
SY 0.330 10.23
31.00000 2,633.000 81,623.00
0595 608-00010 CONCRETE CURB RAMP 329.000 285.000
SY 0.000 0.00
107.00000 285.000 30,495.00
0600 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 1,363.000 1,363.000
LF 0.000 0.00
14.50000 1,363.000 19,763.50
0605 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 5,231.000 4,875.000
LF 0.000 0.00
17.50000 4,875.000 85,312.50
0610 609-24008 GUTTER TYPE 2 (8 FOOT) 315.000 287.000
LF 0.000 0.00
36.50000 287.000 10,475.50
0615 609-40010 CURB TYPE 4 (SECTION B) 1,276.000 0.000
LF 1,276.000 9,059.60
7.10000 1,276.000 9,059.60
0620 609-40031 CURB TYPE 4 (SECTION B) (KEY-WAY) 3,784.000 3,784.000
LF 0.000 0.00
7.10000 3,784.000 26,866.40
0625 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 14,270.000 14,270.000
SF 0.000 0.00

6.50000 14,270.000 92,755.00
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0630 612-00001 *DELINEATOR (TYPE I) 30.000 2.000
EACH 0.000 0.00
21.00000 2.000 42.00
0631 900-00006 ADDED ITEM (DOLLAR)/ DELINEATOR (FLEX) (TYPE 13.000 0.000
I&II) (SPECIAL)
DOL 13.000 600.60
46.20000 13.000 600.60
0632 900-00006  ADDED ITEM (DOLLAR)/ 19.000 0.000
DELINEATOR (FLEX) (TYPEI&IT) (SPECIAL)
DOL 19.000 898.70
47.30000 19.000 898.70
0635 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 1,135.000 598.000
LF 210.000 2,205.00
10.50000 808.000 8,484.00
0640 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 1,300.000 893.000
LF -44.000 -594.00
13.50000 849.000 11,461.50
0645 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,232.000 830.000
LF 402.000 3,517.50
8.75000 1,232.000 10,780.00
0650 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 706.000 600.000
LF 106.000 1,166.00
11.00000 706.000 7,766.00
0655 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
6,180.00000 1.000 6,180.00
0660 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000
EACH 0.000 0.00
960.00000 4.000 3,840.00
0664 900-00006 ADDED ITEM (DOLLAR)/ DOUBLE-SIDED ILLUMINATED STREET 0.000 0.000
NAME SIGN
DOL 0.000 0.00
1.00000 0.000 0.00
0665 614-00011 *SIGN PANEL (CLASS I) 265.000 195.750
SF 69.250 831.00

12.00000 265.000 3,180.00
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0670 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 19.000 16.000
EACH 2.000 740.00
370.00000 18.000 6,660.00
0675 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 189.000 158.000
LF 20.000 460.00
23.00000 178.000 4,094.00
0680 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 8.000
EACH 0.000 0.00
400.00000 8.000 3,200.00
0680 MATERIAL ALLOWANCE PED SIGNAL FACE (16) 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0685 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 28.000
EACH 0.000 0.00
850.00000 28.000 23,800.00
0685 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0690 614-72858 *PEDESTAL POLE (3 FOOT 6 INCH) 1.000 1.000
EACH 0.000 0.00
940.00000 1.000 940.00
0690 MATERIAL ALLOWANCE PED POLE (3.5 IN) 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0695 614-72866 *FIRE PREEMPTION UNIT AND TIMER 2.000 0.000
EACH 2.000 4,540.00
2,270.00000 2.000 4,540.00
0700 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 5,152.000 4,170.670
LF 981.330 2,943.99
3.00000 5,152.000 15,456.00
0705 614-72875 *LOOP DETECTOR WIRE 736.000 0.000
LF 0.000 0.00
3.15000 0.000 0.00
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0710 614-72876 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 10.000 10.000
EACH 0.000 0.00
215.00000 10.000 2,150.00
0710 MATERIAL ALLOWANCE DETECT AMP (LOOP) 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0715 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 6.000 0.000
(NON-INVASIVE)
EACH 6.000 3,840.00
640.00000 6.000 3,840.00
0720 614-81011 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL 4.000 4.000
ONLY)
EACH 0.000 0.00
3,400.00000 4.000 13,600.00
0725 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 3.000 3.000
EACH 0.000 0.00
1,195.00000 3.000 3,585.00
0725 MATERIAL ALLOWANCE TRAF SIG PED POLE STEEL 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
0730 614-85312 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 1.000 0.000
EACH 0.000 0.00
7,650.00000 0.000 0.00
0735 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 1.000
EACH 0.000 0.00
20,185.00000 1.000 20,185.00
0735 MATERIAL ALLOWANCE TRAF SIG CTRLER 0.000
EACH 0.000 0.00
14,475.00000 0.000 0.00
0740 622-00270 BOLLARD 2.000 2.000
EACH 0.000 0.00
1,450.00000 2.000 2,900.00
0745 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00

25,300.00000 1.000 25,300.00
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0746 625-00001 CONSTRUCTION SURVEYING (HOURLY) CONSTRUCTION SURVEYING 50.000 20.000
(EXTRA)
HOUR 0.000 0.00
100.00000 20.000 2,000.00
0750 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
210,000.00000 1.000 210,000.00
0755 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.250 1,388.75
5,555.00000 1.000 5,555.00
0760 627-00005 *EPOXY PAVEMENT MARKING 58.000 58.000
GAL 0.000 0.00
130.00000 58.000 7,540.00
0765 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 635.000 309.200
GAL -0.200 -6.30
31.50000 309.000 9,733.50
0770 627-00070 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 1,500.000 0.000
SF 0.000 0.00
6.30000 0.000 0.00
0775 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 820.000 820.000
SF 0.000 0.00
9.25000 820.000 7,585.00
0780 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 2,711.000 2,711.000
SF 0.000 0.00
15.75000 2,711.000 42,698.25
0785 627-03001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III) 0.000 0.000
SF 0.000 0.00
7.35000 0.000 0.00
0790 627-30327  *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 1,021.000 1,005.000
(TYPE III)
SF 16.000 240.00
15.00000 1,021.000 15,315.00
0795 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 3,996.000 3,339.000
SF 60.000 504.00

8.40000 3,399.000 28,551.60
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0800 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 123.000 123.000
(WORD-SYMBOL)
SF 0.000 0.00
12.50000 123.000 1,537.50
0805 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 818.000 650.000
LINE)
SF 168.000 1,764.00
10.50000 818.000 8,589.00
0810 630-00000 FLAGGING 4,500.000 4,353.500
HOUR 37.500 750.00
20.00000 4,391.000 87,820.00
0815 630-00003 UNIFORMED TRAFFIC CONTROL 96.000 96.000
HOUR 0.000 0.00
67.00000 96.000 6,432.00
0820 630-00004 TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 1.000 1,240.00
1,240.00000 1.000 1,240.00
0825 630-00007 TRAFFIC CONTROL INSPECTION 109.000 85.000
DAY 22.000 3,300.00
150.00000 107.000 16,050.00
0830 630-00012 TRAFFIC CONTROL MANAGEMENT 242.000 207.000
DAY 9.000 3,510.00
390.00000 216.000 84,240.00
0835 630-80001 FLASHING BEACON (PORTABLE) 12.000 7.200
EACH 0.800 880.00
1,100.00000 8.000 8,800.00
0840 630-80305 FLAGGING STATION LIGHT 4.000 0.900
EACH 0.100 55.00
550.00000 1.000 550.00
0845 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 9.000
EACH 1.000 360.00
360.00000 10.000 3,600.00
0850 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 112.000 46.800
EACH 5.200 312.00

60.00000 52.000 3,120.00
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0855 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 61.000 54.900
EACH 6.100 610.00
100.00000 61.000 6,100.00
0860 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 264.000 72.000
SF 8.000 168.00
21.00000 80.000 1,680.00
0865 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.400 2,000.00
5,000.00000 4.000 20,000.00
0870 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE)
EACH 0.400 500.00
1,250.00000 4.000 5,000.00
0875 630-80360 DRUM CHANNELIZING DEVICE 200.000 180.000
EACH 20.000 1,040.00
52.00000 200.000 10,400.00
0880 630-80370 CONCRETE BARRIER (TEMPORARY) 2,800.000 1,998.000
LF 222.000 2,775.00
12.50000 2,220.000 27,750.00
0885 630-80380 TRAFFIC CONE 205.000 184.500
EACH 20.500 246.00
12.00000 205.000 2,460.00
0890 630-80520 *MOBILE PAVEMENT MARKING ZONE 6.000 4.000
DAY 1.000 780.00
780.00000 5.000 3,900.00
0895 630-85010 IMPACT ATTENUATOR (TEMPORARY) 7.000 6.300
EACH 0.700 4,200.00
6,000.00000 7.000 42,000.00
0900 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
EACH 0.000 0.00
22,300.00000 1.000 22,300.00
0901 900-00006  ADDED ITEM (DOLLAR)/ COMCAST UTILITY DELAY 3,689.470 3,689.470
DOL 0.000 0.00

1.00000 3,689.470 3,689.47
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0905 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0910 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 15,000.000 14,936.630
FA 0.000 0.00
1.00000 14,936.630 14,936.63
0915 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 32,000.000 31,144.940
FA 0.000 0.00
1.00000 31,144.940 31,144.94
0920 700-70016 F/A FUEL COST ADJUSTMENT -44,000.000 -52,942.800
FA 0.000 0.00
1.00000 -52,942.800 -52,942.80
0925 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE HMA 5,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0930 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT -101,326.260 -118,115.280
FA 0.000 0.00
1.00000 -118,115.280 -118,115.28
0935 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 1,400.000
FA 0.000 0.00
1.00000 1,400.000 1,400.00
0940 700-70034 F/A LIQUIDATED INCENTIVE 100,000.000 0.000
FA 100,000.000 100,000.00
1.00000 100,000.000 100,000.00
0945 700-70035 F/A LANDSCAPE RESTORATION 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0950 700-70190 *F/A ELECTRIC SERVICE 15,527.230 15,527.230
FA 0.000 0.00
1.00000 15,527.230 15,527.23
0955 700-70380 F/A EROSION CONTROL 2,619.620 2,619.620
FA 0.000 0.00

1.00000 2,619.620 2,619.62
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0956 900-00006 ADDED ITEM (DOLLAR)/ XCEL ELECTRIC UTILITY DELAY 9,986.190 9,986.190
DOL 0.000 0.00
1.00000 9,986.190 9,986.19
0957 900-00006 ADDED ITEM (DOLLAR)/ DENVER WATER UTILITY DELAY 5,484.200 5,484.200
DOL 0.000 0.00
1.00000 5,484.200 5,484.20
0958 900-00006 ADDED ITEM (DOLLAR)/ DENVER WATER UTILITY CONFLICT 6,327.130 6,327.130
DOL 0.000 0.00
1.00000 6,327.130 6,327.13
0959 900-00006 ADDED ITEM (DOLLAR)/ XCEL UTILITY CONFLICT AT 2,502.360 2,502.360
FIRSTBANK
DOL 0.000 0.00
1.00000 2,502.360 2,502.36
0971 900-00006  ADDED ITEM (DOLLAR)/ QWEST FIBEROPTIC CONFLICT AT SE 999.420 999.420
CORNER
DOL 0.000 0.00
1.00000 999.420 999.42
0972 900-00006 ADDED ITEM (DOLLAR)/ SANTA FE MARKET RETAINING WALL 20,688.750 20,688.750
DOL 0.000 0.00
1.00000 20,688.750 20,688.75
0973 900-00006 ADDED ITEM (DOLLAR)/ UTILITY DELAY TO LOWER QWEST 15,865.090 15,865.090
TELEPHONE LINES
DOL 0.000 0.00
1.00000 15,865.090 15,865.09
CAT 0200 CURRENT AMT $ 4,478,454.14 $ 179,770.27 S 4,132,089.22
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0960 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0965 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
31,200.00000 1.000 31,200.00
0970 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,140.00000 2.000 2,280.00
CAT 0400 CURRENT AMT $ 73,480.00 $ 0.00$ 73,480.00
PROJECT TOTAL CURRENT AMT $ 4,551,934.14 $ 179,770.27 S 4,205,569.22



